attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 7:31PM

Contract No.:  04-0120F4

Diary #: 106 Const Calendar Day: 39 Date:
Inspector Name: Feather, Bernard Title:
Inspection Type: Intermittent

Shift Hours:  08:00 AM 05:00 PM Break: 01:00
Federal ID:
Location:
Reviewer:  Shedd, Bill

Approved Date:

13-Jul-2012 Friday
Transportation Engineer

Over Time:

20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition Sunny, Warm

Diary' Dispute
General Comments —~
Track progress of FWS field work. Spent 3 hours in the field observing the team cable work in case | am
needed to work for them during load transfer.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
Di ary: Dispute
MEP Field Work 125  0-000-000.125 —
The FWS crew spent half the shift installing 2 1/2" carbon steel pipe along the north barrier of the EB
bridge at approx. PP 40 to 41.

04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor: F.W. SPENCER AND SON, INC

Welder JNM DAMIAN LLANOS 4.00 0.00 0.00 4.00 D

Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D

Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D

Di ary: Dispute
MEP Field Work 126  0-000-000.126
The FWS crew spent half the shift installing 4" carbon steel pipe along the north barrier of the EB bridge at
approx. PP 40 to 41.
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